Ringwood Mines/Landfill Superfund Site
Update/Agenda for BiWeekly Call
Re Scheduled - 3/17/2017 @ 2:00 PM Eastern

Site-related Groundwater

Groundwater RIR Draft Groundwater RIR submitted toUSEPA on 1/22/13 USEPA issued comments on
11/26/13. Response to comments and revised document submitted t&JSEPA on
2/28/14. USEPA comment issued 9/26/14. Revised Site\Wide Groundwater RIR
submitted to USEPA on 1/15/15. USEPA issuedconditional approval on 6/24/15
pending submittal of addendum presentig most recent results. The RIR Addendum
was provided to the USEPA on 7/29/15. Groundwater sampling was conducted during
the week of 12/14/15in the PMP area. Overburdenwells in the PMParea to be
installed during the week of 1/4/16 Following the 12/&15 call NJDEP requested that
we look into 8270C3M and/or EPA METHOD 522 for analysis of 4-dioxane. For the
December sampling method 8270 3M was used, and Accutestperformed the analysis.
The May/June sampling summary report was provided to the gencies electronically on
8/9/2016. The Annual Groundwater Report was submitted to the agencies
electronically on 10/28/2016. Pursuant to USEPA request, RW3DD was resamgded on
11/14/16 and was analyzed with quick laboratory turnaround for 1;4lioxane. On
11/18/2016 the 1,4dioxane results for the resampling of RW3DD were provided to
EPA. The results were found to be consistent with historic resulisA workplanfor an
additional round ofgroundwater, mine water, and surface watersample collectionwas
provided on January 27, 2017 Sampling associated with the January 2F workplan
was completed on February &' A schedule for updating/completing the RI addendum
was provided on February 3, 2017. Work is proceeding on the RIR Addendum in
accordance with the February 3, 2017 schedule.

Site Related Draft BERA for Siterelated Groundwatersubmitted to USEPA on3/6/15. USEPA
Groundwater issued comments on 5/29/15.Responses to comments and the revised document
Ecological submitted to USEPA on 6/19/15.Submittal of the Site Related Groundwater Ecological
Assessment Assessmentwill follow the collection of additional data from the PMP areaOn
(SRGEA) 10/26/2016 EPA provided comments on the SRGEA with a request for a revised
(Formerly known document within 21 days of receipt of the comments.On 11/16 USEPA provided an
as the BERA) extension for the submittal ofthe revised SRGEA until 11/18/16.0n 11/18/16 the

revised SRGEA was submitted electronically to the agencies whtresponses to the
comments received On 12/13/16 Arcadis provided the redlined/strikeout version
of the document as requested by USEPA to failitate review. EPA provided
comments on the SRGEA on 2/17/17 requiring a revised document be submitted
with the requested change in 21 days from receipt of the letterThe revised
SRGEA with response to comments wassubmitted to EPA on 3/10M17.

Groundwater HHRA  Responses to commentsand revised document submittedto USEPA on 56/15. An
addendum to the HHRA is being prepared {o address the presence of 1;dioxane
in the groundwater, mine water and surface water at the Site. The addendum will
be submitted o the agencies inApril

Groundwater FS Draft FS to be submitted to USEPA 5/22/15. Site-related Groundwater Feasibility
Study Outline and Decision Matrix submitted to USEPA on 12/12/14. USEPA
provided comments on the outline on 1/9/15. USEPA acknowledged that an
extension to the submittal of the FS would be needed following issuance ofagency
comments on the CTM. Further development of the FS has been put on hold until
additional data is collected to address USEPAs RIR addendum concerns. A
schedule for updating/completing the FS was provided on February 3, 2017.

Candidate Draft Candidate Technologies Memorandum submitted to USEPA on 1/29/15.
TechnologiesMemo  USEPA issued comments on 4/2/15. Responses to USEPA comments submitted on
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5/13/15. USEPA issued comments on 5/29/15. Revised document submitted to
USEPA on 7/15/15. USEPA issued comments on the revised CTM on 7/31/15.
During the 08/05/15 and 09/01/15 bi-weekly calls the USEPA acknowledged that a
due date for the revised CTM will be discussed following USEPA issuing of
comments on the Rl addendum. USEPA acknowledged that an extension to the
submittal of the CTM would be needed based on the agency comments on the RIR
Addendum. Further development of the CTM has been put on hold untiladditional
data is collected to address USEPAs RIR addendum concerns. During the 11/24/15
call the agency indicated that further review and understanding of the 1,4-dioxane
results were needed before being able to commit to approve the CTM. A schedule
for updating/completing the CTM was provided on February 3, 2017. Work is
proceeding on the CTM in accordance with the February 3, 2017 schedule.

Groundwater The Annual Groundwater Reportwas submitted to the agencyelectronically on

Monitoring 11/25/15. The focused December 2015PMP sampling summary was submitted tdhe
Agency electronically on 02/2046. Level 4 data validation of the sampling data for new
wells OB-31 and OB-32 has been received. The summary data reportfor OB-31 and
OB-32 was provided on 03/18/16. Groundwater, mine water, and surface water
sampling per the approved January 25, 2016 Work Plarand the May 3, 2016
Cornerstone memobegan on Thursday May 19" with surface water samplingand was
completed onJune 1 Excel Environmental, on behalf of the Boough, collected
replicate/split samples fromselectlocations during this event. The summary report for
this sampling event was submitted to the agencies electronically on August”Q On
August 1, 2016, a letter workplan that outlined the collection csamples forcompound
specific isotope analyss for 1,4-dioxane was provided to the agency to supplement
data collection duing the August sampling event. The results of this analysis have
been received, are being evaluated and will be provided with the annual sampling
report.

The annual 2016 sampling event was initiated on August 122016 with the collection of
a full round of water level measurements Sampling activities began on Monday
August 15" and were completed on August 30", The results of the sampling have been
validated and are curently being assembled into the annual summary report. The
results of this event were consistent with prior eventsThe Annual Groundwater Report
was submitted to the agencieselectronically on 10/28/2016as discussed during the
10/25/16 bi-weekly call. Four hard copies of the report were also provided.The 1,4
dioxane results of RW3DD resampling were proviced to the agencies on 11/18/16. A
focused round ofsampling is being scheduledfor the 1 quarter 2017. Details of the
focused samplingwere provided in the workplan dated January 27, 2017 Well
sampling outlined in the January 27 workplan was completed on February & with one
exception. A sample from RW3 was not able to be collected due to a malfunction in
the Zist equipment. Repars to the Zist equipment will be made prior to future sampling
events. Preliminary data from the February groundwater, mine water, and surface
water sampling has been received Following receipt of final validated resulis a
summary report will be provided to the agencies.

Reporting

Monthly Report The monthly report for the RI/FSwork conducted inFebruary was submittedto
USEPA on 3/10/17.

Peters Mine Area

3244-Ford Ringwood\Bi-weekly Agency Call Agendas 20f5

31772017

ED_001829_00000029-00002



Revised RIR Approved on 11/27/12; however, USGS provided more comments to USEPA.

Ford submitted supplemental information in response to USGS comments to USEPA
on 6/28/13 and 9/11/13. USEPA approved on 9/12/13.

Revised FS Submitted to USEPA on 10/20/11. USEPA comments received 8/14/13.

Responses to comments and revised document submitted to USEPA 9/5/13; revised
document submitted on 9/18/13. USEPA approved on 9/20/13.

Cannon Mine Pit Area
Revised RIR USEPA approved on 6/28/13.

Draft HHRA Draft submitted to USEPA 6/1/12. USEPA issued comments 7/16/13. Ford provided
response in email dated 7/30/13.

Revised uncertainty section submitted to USEPA for consideration on 8/23/13. Ford
received response from USEPA on 8/29/13. USEPA approved 9/12/13.

Draft BERA USEPA approved on 7/2/13.

Draft FS Draft submitted to USEPA 4/23/12. USEPA comments received 8/15/13.

Responses to comments and revised document submitted to USEPA 9/6/13; revised
document submitted 9/19/13. USEPA approved on 9/20/13.

O Connor Disposal Area

Revised RIR USEPA approved on 6/28/13.
Draft HHRA USEPA approved on 9/27/13.
Draft BERA USEPA approved on 8/2/13.

Draft FS USEPA approved on 9/27/13.

Soil Investigation As discussed during the 10/25/2016 BirWeekly call, a plan to investigate the soils at
the former paint waste removal area in the OCDA was prepared and provided to the
USEPA electronically on 11/21/2016. This soil sampling was initiated on 12/12/16
and completed on 12/15. The results of the sampling will be provided to the agencies
during the week of 1/16/17 following receipt of validated laboratory analytical data.

At the request of the USEPA, two samples of paint waste were collected from the
OCDA area (none was encountered in the OCDA drilling) andwere sent to the
laboratory for 1,4-dioxane analysis by method 8270 SIM with isotope dilution. The
results of this analysis and the results of the soil sampling noted above were provided
to the agencies on 1/20/17.

OU-2 Remedy

Administrative ROD issued on 6/30/14. The monthly report for OU2 related work conducted in
February was submitted to the USEPA on 310/17.

The Draft Final Remedial Design was submitted to the agencieglectronically on
September 8, 2016 per the approved project schedule. Comments on the RD were
received on 11/22/16 and discussed during a brief conference call on 18/16. Aformal
Response to Comments was determined to not be necessary based on the disissions
during the call. During the conference call, the schedule for submittal of the final design
addressing the comments was discussed and midlanuary was tentatively agreed fo.
A submittal date of January 16, 201 7or the submittal of the final RDwas confirmed to
the USEPA in an electronic mail message datedDecember 5, 2016, with a request for
written confirmation from the USEPA of approval of the date USEPA subsequently
requested a delay in submittal of the final RD until after detter regarding seismic
concerns in the area was investigated. A review of prior seismic investigation reports
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was performed and a summary was provided to the agency ort/11/17.

On 12/05/16 USEPA issued a letter to the Respondents requiring the design of the
removal of OCDA soils be initiated concurrent with the design of the contingency
remedy for OCDA schedule to be determined This design will not be included in the
current finalRD submittal.

The submittal of the final RD for the Site (contingency remedy) has been delayed to
account forminor design modifications required to address elevation and permitting
concerns. The completed final design(contingency remedy) wassubmitted
electronicallyto the agencieson February 10, 2017. The parallel design for the
OCDA full removalcontinues and is on track for submittal by the end of March

Contingent Remedy  Borough of Ringwood provided their submittal on 12/19/14. USEPA approved the
Contingent Remedy on 4/16/15.

Borough submitted the application for the Highlands Applicability Determination to
NJDEP on 2/3/15 for the Contingency Remedy/proposed recycling center.

NJDEP issued the Highlands Applicability Determination téhe Borough via letter dated
6/1/15 exempting the Contingency Remedy, including Proposed Recycling Center
Project from the Highlands Act.The Borough provided a copy of the HAD to USEPA on
6/3/15 when they received it from NJDEP. Discussions continued with NJDEP DLUR
regarding the HAD and the Preliminary Remedial Design ReportBased on most
recent discussions, DLUR has requested a drawing of the OCDA and recycling center
that shows both the original and proposed preliminary design limits of disturbanceap,
and recycling center, and NJDEP will modify the existing HAD #15 issued for the
recycling center. No issues with the minor modifications shown in the Preliminary
Remedial Design were identified.

RDWP The revised RDWP was submitted on 6/4/15. Final comments on the RDWP were
received from USEPA on 7/28/15. Responses and subsequent revisions to the
RDWP will be provided as recommended. Final USEPA approval of the RDWP was
received via electronic mail on 8/26/15. A full electronic copy of the RDWP was
provided to the USEPA via e-mail on 8/27/15. Final approval of the PDSP field work
start date was received from USEPA electronically on 9/23/15. A revised Remedial
Design Work Plan schedule, based on EPAs approval of the PDSP field work
schedule, was provided to USEPA on 9/24/15. Field work associated with the PDSP
was initiated on 10/05/2015 and completed on 10/22/2015. Presentation of the
results of the PDSP was conducted on 12/17/15 at USEPA offices in NYC. The
Preliminary Remedial Design Report was submitted to USEPA on March 25, 2016.
The Permit Readiness Checklist, project summary, and attachments was submitted
on May 12, 2016 to the NJDEP Office of Permit Coordination and Environmental
Review. This submittal starts the pre-application process for permit equivalents for
remedy implementation.

A pre-application meeting with the Office of Permit Coordination was conducted on
June 27, 2016. Permit associated correspondence has continued since that meeting.
Meeting minutes for the June 27" meeting were circulated to attendees of the pre-
application meeting on Monday September 12, 2016. Final Meeting Minutes,
inclusive of comments provided by the full list of attendees, were circulated on
October 6, 2016. Draft Final Permit Equivalent Applications were submitted to the
various NJDEP divisions on October 6, 2016. The State Historic Preservation Office
has recommended a Phase 1A cultural resources assessment. The Phase 1A
Cultural Resource Assessmentwas submitted to the agencies onMarch 2,
2017.

Soil Erosion and Sediment Control (SESC) Planwas submitted along with the $4,000
application fee to the HEP District this on 11/17/2016. Approval of the SESC was
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received electronically on 12/9/16 which allows for the next permitequivalent
(stormwater) in the series to be applied for Permit equivalents continue to be
prepared for submittal to the NJDEP for wetlands, flood hazard area, pond
lowering, and discharge o groundwater permitby-rule.

CAG Meeting The last CAG meeting was conducted on 04/20/16 at the Ryerson Middle School.
EPA held a public meeting on 12/06/16 at the Ryerson Middle School

Other The www. ringwoodsiteupdate.comwebsite has been shut down. On October 6, 2016
the website, which contained a linked to the USEPA website, wasclosed as
previously discussed with EPA.

A schedule for updating/completing the Rl addendum, CTM, and FS for OU3
was provided on February 3, 2017,
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